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Construction Report

Foundation Grouting

o All 50 gallery holes have been drilled and all
50 have been grouted. (TO#2 - 21 holes
grouted, Stations 31+47 to 31+67, average
depth of hole = [53’. TO#3 — 29 holes
grouted, Stations 31+52 to 33+52, ave depth =
174’). Total grout placed in the Gallery is over
4447 gallons.

Boart Longyear continued drilling (overburden)
and casing using the sonic method in the critical
section of TO#4. Boart is currently running |
rig. There are a total of 1309 holes in Over-
burden, drilled and cased:

e Production rock drilling with 2 to 3 Cubex
drills continued.

e Pressure Washing and Grouting operations
continued. There are a total of over
815,000 gallons of grout in 1269 holes along
the embankment.

Total grout placed in all areas to date = 819,553
gallons.

Grouting Work Platform

This Week’s Activities
All issued work in the Gallery is complete, punchlist items are

being cleaned up.

Continue sonic drilling and installation of PVC casing by Boart
Longyear with | drill. Casing installation is nearing completion.
Rock production drilling will continue this week using 2 to 3
Cubex drills, with concentration in the areas needed for line clo-
sure. Pressure testing and grouting will continue this week, with
concentration in the areas needed for line closure.

ACT/Boart Longyear has temporarily suspended working on V-

Line treatment (near Stations 34+40 to 35+50) in order to con-
centrate on line closure; 8 of 9 completed.

Lake Cumberland Elevation

Water Management Report 680.92 Tme 1055

The elevation at Wolf Creek this morning was 680.92. The 24 Jun 2008

forecast is for the pool fall a tenth of a foot every two or
three days. There is no significant rainfall predicted for the

next five days.




